



Timetable and Room Allocation Process 2025-26 Roles and Responsibilities Matrix

		School Deans/HoS/SAHoS	Nominated Edit & Prep Representatives (LSTTs/Academics)	CMIS Users (STTs)	Space Management & Timetabling Team	IT Services	MSDI	PIA	Start Date	Deadline
January-March	1.1 Dean's & Academic planning meetings (Timetabling & Teaching Planning Group)	R	R		R				09-Jan-25	31-Jul-25
<i>Stage 1</i>	1.2 Produce course and subgroup size estimates (UG courses only)				I	I		R		11-Feb-25
Pre-Planning	1.3 2024-25 Class timetable roll forward				C	R				11-Feb-25
	1.4 SMTT review data				R	C				07-Mar-25
March - April	2.1 Consult teaching staff to review and revise class timetable requirements	A	R	I					10-Mar-25	
<i>Stage 2</i>	2.2 Review cross-course impact, competing demands and class sizes estimates	A	R	I					10-Mar-25	
Timetable Editing & Preparation	2.3 SMTT training for CMIS users		R		R				10-Mar-25	25-Apr-25
	2.4 Edit data on timetabling systems	I	A	R	C				10-Mar-25	25-Apr-25
	2.5 Update and complete Course Requirements in Timetables and Room Bookings	I	A	R	C					25-Apr-25
	2.6 Review & Update Data Quality, Inactive Course & Changed Ownership in Timetables and Room Bookings	I	A	R	C					25-Apr-25
	2.7 Local space allocations - (recommend complete if demand for central space)	I	A	R						25-Apr-25
	2.8 Online booking for non-teaching local spaces opens for local space managers only to create session ahead timetables			R	C	R			10-Mar-25	16-Jun-25
May-June	3.1 School editing suspended, School staff available to answer questions		C		R	I				25-Apr-25
<i>Stage 3</i>	3.2 Central space allocations made and events confirmed				R	R				16-Jun-25
Central rooming	3.3 Advised timetable ready online and including schedule of un-roomed events	I	I	I	R	C	I			17-Jun-25
June-July	4.1 Un-roomed resolution period begins	C	A	R	R				17-Jun-25	
<i>Stage 4</i>	4.2 Schools finalise own local space allocations	I	A	R					17-Jun-25	05-Aug-25
Un-roomed Period	4.3 Online booking for non-teaching local spaces opens for all users		I	I	I	R			17-Jun-25	
July - September	5.1 2025-26 Automatic Class updates to MyCampus	I	I		I	C	R		02-Jul-25	
<i>Stage 5</i>	5.2 2025-26 Automatic Meetings updates to MyCampus	I	I		I	C	R		02-Jul-25	
Pre-teaching	5.3 Class timetable change request opens	I	A	R	R	R			16-Jul-25	
	5.4 Online booking for non-teaching requests in teaching spaces opens to all users	I	I	C	I	R			05-Aug-25	
	5.5 Uplift of CMIS recording data to Echo360 system				C	R				08-Aug-25
	5.6 Registration and Enrolment opens (Date TBA expected mid-August)	C	I	I	I	I	A		11-Aug-25	
	5.7 Student study spaces booking system available for 2025-26				I	A			11-Aug-25	
	5.8 Mobile Timetabling 2025-26 available	I	I	I	I	A			13-Aug-25	
September - April	6.1 Class timetable change requests continue - unplanned changes	I	A	R	R				15-Sep-25	
<i>Stage 6</i>	6.2 SMTT check enrolled sizes against room sizes	C	C	C	R	C			15-Sep-25	
Teaching	6.3 Planning for 2026-27 process begins	C	C	I	R	C			06-Oct-25	

To be confirmed by IT
To be confirmed by IT

To be confirmed by IT
To be confirmed

Full details of roles and responsibilities are detailed in the policy.

Space Management and Timetabling

Estates Directorate

Status: Version 1.1 06/03/2025

A	Accountable - for the correct and throughout completion
R	Responsible - to do the work to achieve the tasks
C	Consulted - opinion sought, two way communication
I	Informed - those who are kept up-to-date